Withnell Health Centre APMS Procurement

TASK DETAIL								24/25																									
									Apr-24					May-24				Jun-24				Jul-24				Aug-24				Sep-24			Oct-24
Ref.	Workstream/Activity / Task	Critical Path	Start Date	End Date	Total No. of Days (weekda vs)	RAG Status	01/04	08/04	15/04	22/04	29/04	90/90	13/05	20/05	27/05	90/60	10/06	17/06	24/06	01/07	20/80	15/07	22/07	29/07	80/90	12/08	19/08	26/08	05/09	60/60	16/09	23/09	30/08
1.1	ITT Documents Produced	Yes	Tue, 09 April 2024	Tue, 30 April 2024	16	Amber																											
1.2	ITT Live	Yes	Wed, 01 May 2024	Mon, 03 June 2024	24	Amber					X	Х	Х	Х	Х	Х																	
1.8	Moderation / Consensus Meeting	Yes	Mon, 24 June 2024	Tue, 25 June 2024	2	Amber													X														
1.13	PCCC Paper Submission	Yes	Wed, 26 June 2024	Wed, 26 June 2024	1	Amber													X														
1.14	PCCC Meeting (Extraordinary)	Yes	Thu, 11 July 2024	Thu, 11 July 2024	1	Amber															X												
1.15	Outcome Letters to Bidders	Yes	Fri, 12 July 2024	Fri, 12 July 2024	1	Amber															X												
1.16	Publication of Intention to Award Notice in FTS	Yes	Fri, 12 July 2024	Fri, 12 July 2024	1	Amber															X												
1.17	Standstill Period	Yes	Mon, 15 July 2024	Wed, 24 July 2024	8	Amber																Х	Х										
1.18	Contract Executed	Yes	Thu, 25 July 2024	Wed, 14 August 2024	15	Amber																	Х	X	Х	Х							
1.19	Mobilisation Period		Thu, 25 July 2024	Mon, 30 September 2024	48	N/A			_		_			_				_			_	_	Х	Х	Х	Х	Х	Х	Х	Х	Х	X	X
1.20	Services commence		Tue, 01 October 2024	Tue, 01 October 2024	1	N/A											•	•				•	•	•						•	•		X